Project Name: Online Cemetery Mapping and Information System

Project Manager: Geyson B. Paclar <u>geysonpaclar34@gmail.com</u>

Progress Report for the month of January

- 1. Work completed this month?
 - Update files for more additional functioned
 - Working on the Gantt Chart
 - Finish on the WBS
 - Working on Context Diagram and Data Flow Diagram
 - Working on Web Wireframes
- 2. Work to complete next month?
 - Prepare WBS
 - Complete Context Diagram and Data Flow Diagram
 - Complete Web Wireframes
- 3. What going well and why?
 - 60% project progress as of now
- 4. Suggestions/Issues
 - Gather more data for the project.
- 5. Project Changes
 - Need to have more research on internet to look for better Ideas.

Progress Report for the month of February

- 1. Work completed this month?
 - Update files for more additional functioned
 - Finish Gantt Chart
 - Finish on the WBS
 - Finish Context Diagram and Data Flow Diagram
 - Finish Web Wireframes
- 2. Work to complete next month?

- Prepare WBS
- Prepare Context Diagram and Data Flow Diagram
- Prepare Web Wireframes
- Complete Monthly Progress Report of Project
- Complete Lesson Learned for every team Member
- 3. What going well and why?
 - 80% project progress as of now
- 4. Suggestions/Issues
 - Work hard to edit some of the unnecessary data.
- 5. Project Changes
 - Nothing project changes occurred for this month

Progress Report for the month of March

- 1. Work completed this month?
 - Finalize all project functionality
 - Finalize all needed documentation files
 - Finish Lesson Learned documentation
- 2. Work to complete next month?
- 3. What going well and why?
 - 95% project progress as of now
- 4. Suggestions/Issues
- 5. Project Changes
 - Nothing project changes occurred for this month