1.0 Initiating

1.1 Prepare Project Charter

2.0 Planning

- 2.1 Hold Team Planning meeting
- 2.2 Prepare Team Contract
- 2.3 Prepare Scope Statement
- 2.4 Prepare WBS
- 2.5 Prepare schedule and cost baseline
 - 2.5.1 Create draft Grant Chart
 - 2.5.2 Review and finalize Gantt Chart

3.0 Executing

- 3.1 Survey
- 3.2 Contents
 - 3.2.1 Cemetery Mapping
 - 3.2.2 Search Features
 - 3.2.3 Deceased Person's Grave Information
 - 3.2.4 Finding Deceased Person's Grave
- 3.3 Online Cemetery Mapping and Information System Design
- 3.4 Online Cemetery Mapping and Information System Construction
- 3.5 Online Cemetery Mapping and Information System Testing
- 3.6 Online Cemetery Mapping and Information System Promotion
- 3.7 Online Cemetery Mapping and Information System Roll-out
- 3.8 Project benefits measurements
- 4.0 Monitoring and Controlling System
 - 4.1 Online Cemetery Mapping and Information System Reports

5.0 Closing

- 5.1 Prepare final project report
- 5.2 Prepare final project presentation
- 5.3 Lessons learned