## Online-CEMETERY MAPPING AND INFORMSTION SYSTEM (OC-MIS)

To al Marco	Start Finish Duration	Nov 2019 Dec 2019
ID Task Name		Feb 2019 Feb
Initiating	11/12/2019 11/16/2019 5d	
1.1 Prepare Project Charter	11/13/2019 11/16/2019 4d	
	11/18/2019 11/29/2019 12d	
2.1 Hold Team Planning Meeting	11/18/2019 11/20/2019 3d	
	11/19/2019 11/21/2019 3d	
	t 11/20/2019 11/22/2019 3d	
	11/21/2019 11/22/2019 2d	
	11/25/2019 11/27/2019 3d	
	11/26/2019 11/28/2019 3d	
2.5.2 Chart	tt 11/28/2019 11/29/2019 2d	
	12/2/2019 2/2/2020 63d	
	12/5/2019 12/8/2019 4d	
	12/11/2019 12/17/2019 7d	
	12/12/2019 12/14/2019 3d	
	12/13/2019 12/15/2019 3d	
	2 12/16/2019 12/17/2019 2d	
	12/18/2019 12/19/2019 2d	
	1/3/2020 1/4/2020 2d	
	1/6/2020 1/15/2020 10d	
	1/15/2020 1/20/2020 6d	
	1/19/2020 1/23/2020 5d	
3.7 OC-MIS Roll Out  Project Benefits	1/24/2020 1/28/2020 5d	
3.8 Measurements	1/29/2020 2/2/2020 5d	
Monitoring and Controllin Reports	1/29/2020 2/2/2020 5d  ng 2/4/2020 2/20/2020 17d  2/6/2020 2/20/2020 15d	
4.1 OC-MIS Reports	2/6/2020 2/20/2020 15d	
Closing	2/22/2020 3/11/2020 19d	
	port 2/22/2020 2/26/2020 5d	
5.2 Prepare Final Project Presentaion	2/27/2020 3/5/2020 8d	
5.3 Lessons Learned	3/5/2020 3/11/2020 7d	