Project Title: Online Cemetery Mapping and Information System

Date: January 20, 2020

Prepared By: Geyson B. Paclar, Project Manager, geysonpaclar34@gmail.com

Project Summary and Justification: Cemetery had a historical record documenting the information of the beloved past away persons. People will clean up the grave of their passed away relatives and also for those persons that not used in the cemetery place, the problem is that it's hard for them to find the grave. As a solution, the system will track the grave of the past away persons grave in a certain cemetery, at the same time the system will provide some necessary information of the deceased person in certain grave if the relative wants to search the name of the deceased person and monitor if the grave does still exist. This system will be in an online web-based system which means the user could access the system anywhere and anytime via the internet.

Product Characteristics and Requirements:

1. **Cemetery Map –** The system will provide a certain physical map for the cemetery. There are people looking for the grave of their relative and having hard time to find it. This system will help them to check where the right location of the grave in a cemetery map is.

2. **Search feature –** The system will help the end-user to have easier way of knowing the necessary information about their deceased relative in the cemetery, and determine to track and monitor the grave in a cemetery map.

3. **Locate or Finding a Grave –** As the end-user uses the search feature, the system will help the end user to find the grave of their deceased relative base on the cemetery map at the same time to know the existence of the grave.

4. **Security –** The admin has the only permission to access the system on which the admin can add and remove deceased person necessary information and add or remove deceased person grave in the cemetery map.

Project management-related deliverables: Team contract, Project Plan, Project charter, scope statement, WBS/ Gantt chart, Progress report, In-class presentation, Final report and Ask retreat Information given documents required to manage the project.

Project-related deliverables:

1. **Survey:** Survey some IT consultant and clients to determine desired content and feature for the project.

2. **Test plan:** The test plan will document on how the project will be tested, who will do the testing and how bugs will be reported.

3. **Project benefit measurement plan:** The project benefit plan will determine and measure value of the project.

Project Success Criteria: Our goal is to complete this project within 4 months for the allocated P2,000.00. The project hopes to achieve project the success of this project functionalities and features within first week for the month of March and we still view it as a success as we completed the necessary documents for this project.