Project Charter

Project Title: Online Cemetery Mapping and Information System

Project Start Date: November 13. 2019

Budget Information: This project allocated P2,000.00 for the project completion. The 90% of the allocated costs will be used for internet connection. The 10% will be used for transportation needs of the group members and for the group meetings such as food.

Projected Finish Date: March 9. 2020

Project Manager: Geyson B. Paclar +639161722456 geysonpaclar34@gmail.com

Project Objectives: To develop a mapping and inforamtion system that will provide convenience for the end user to find or locate the location of the grave and provide information of deceased persons to determine a grave if it is does still exist in the graveyard.

Approach:

- Develop a survey to determine what are possible needed system contents and features for the propose project.
- Develop an interview in a particular cemetery on how they replace the grave of a deceased person.

Roles and Responsibilities

Role	Name	Organization/ Position	Contact Information
Project Manager	Geyson B. Paclar	Project Manager	geysonpaclar34@gmail.com
Team Member	Jimboy P. Gallito	Team Member	galzjim123@gmail.com

Sign-off: (Signature of all the above stakeholders)

Comments: "I will do my best and support as I can for the completion and for the successfull for this project."